ORIGINAL

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

VILLAGE OF ELWOOD, WILL COUNTY,

ILLINOIS,

Petitioner,

V. T 02 0038
CENTERPOINT INTERMODAL LLC,
BURLINGTON NORTHERN and SANTA FE S
i :\15?

RAILWAY COMPANY and STATE OF E@mﬁ N
ILLINOIS DEPARTMENT OF N SEP & 7 2007
TRANSPORTATION o o

Respondents. Hlinois Coiiitié.iww wuitimission

RAIL SAFETY SECTION

)
)
)
)
)
)
)
)
)
)
)
Petition for an order of the lllinois )
Commerce Commission authorizing the }
establishment of four new grade crossings }
along the Industrial Park Lead track and )
an associated wye connection track owned )
by Centerpoint, Intermodal LLC, at )
Baseline Road, Center Industrial Park }
Drive, Park Road, and East Access Road )
(a/kfal Strawn Road) in the Village of )
Elwood, Will County, lllinois, directing )
interim grade crossing protections and )
subsequent installation of automatic )
protection devices at certain of the )
crossings, the construction of the )
crossings proper, and dividing the )
cost among the parties. )

RESPONDENT, THE BURLINGTON NORTHERN AND SANTA FE
RAILWAY COMPANY'S EXCEPTIONS TO ADMINISTRATIVE LAW
JUDGE'S PROPOSED ORDER

Now comes respondent, The Burliington Northern and Santa Fe Railway Company
(“BNSF™), by its attorneys, Kenneth J. Wysoglad & Associates and for BNSF's exceptions
to the Administrative Law Judge's proposed order states as follows:

1. The Administrative Law Judge proposed order incorrectly requires BNSF to

install the Baseline Road at grade crossing surface and incorrectly requires
NOCKETED
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BNSF to maintain the aforesaid at grade crossing at its sole expense. In this
case, the evidence is clear that respondent, BNSF is not constructing and
will not own the Industrial Park lead track, ancillary rail facilities or roadways
at issue in the instant matter. The Hearing Examiner correctly determined
that Centerpoint Intermodal |.1.C will construct the Industrial Park lead track.
and is owner of the same. Consistent with Centerpoint Intermodal LLC's
construction of the Industrial Park lead track, Centerpoint Intermodal LLC
must be responsible for construction of the at grade crossing at the
intersection of the proposed Industrial Park lead track and Baseline Road.
In that regard, Mr. Eric Gilbert, Project Manager for Centerpoint Intermodal
LLC Center Deer Run specifically testified that Centerpoint Properties is
specifically responsible for constructing the proposed Baseline Road at
grade crossing (Exhibit A, p. 134, lines 7-10)[See also: testimony of Martin
Ross and Neil Doyle both testifying that Centerpoint would be responsible for
installation of the crossing surface. Exhibit A, pp. 56, 57, 70 and Exhibit A,
p. 28, respectively]. Additionally, with respect to Vmaintenance of the
aforesaid at grade crossing, in its petition, the Village of Elwood specifically
stated that “Upon completion of each phase of the ILT and the construction
of Baseline Road, ..., the Viillage shall maintain (or cause to be maintained
pursuant to written agreement with Centerpoint) each of the ILT points of
crossing and the adjacent Elwood public roadways affected thereby.”

(Exhibit B, petition, pp. 2, 3,  6).



Based on the foregoing, the lllinois Commerce Commission should not direct
BNSF to install and/or maintain, at its expense or otherwise, the proposed
Baseline Road at grade crossing. Based on the evidence submitted in this
case, the cost of construction of the aforesaid at grade crossing and
responsibility for construction thereof should be assigned to respondent,
Centerpoint Intermodal LLC. Pursuant to its own petition, the responsibility
for maintaining the aforesaid at grade crossing, including the cost thereof,

should be assessed against petitioner.

Just as respondent, BNSF should be not be required to install and maintain
the Baseline Road at grade crossing surface, respondent, BNSF should not
be required to install and/or maintain, including the cost of maintaining, the
automatic warning devices ordered to be installed at Baseline Road at grade
crossing. As set forth above, Centerpoint Intermodal LLC is constructing, and
will own, the Industrial Park lead track. Respondent, BNSF will have no
control or ownership of the track and associated track structures, including
the automatic warning devices. Further, in its petition the Village of Eiwood
requested that Centerpoint intermodal LL.C install and thereafter maintain the
necessary and appropriate automatic warning devices. (Exhibit B, p. 6, 14)
At public hearing, Mr. Neil Doyle of Centerpoint Properties testified in
response to direct examination by Attorney Breslin that Centerpoint would
construct and pay for all warning devices required to be installed at the
Baseline Road at-grade crossing location, with the actual work to be

3



performed by a general contractor hired by Centerpoint. (Exhibit A, p. 18).
In fact, anticipating and acknowledging its obligation to install the subject
warning devices, Centerpoint presentéd direct testimony through its witness,
David frving as to the time it would take Centerpoint to install the warning
devices (12 months) and the projected cost ($100,000). (Exhibit A, p. 114)
Certainly, after Centerpointinstalls the warning devices it should maintain the
same as BNSF would have no right or authority to enter upon the property
of others to perform maintenance on equipment that it does not own or

control.

Wherefore, BNSF requests that the Administrative Judge's proposed order be

modified as follows:

A

An additional finding of fact should be inserted on page 2 of the proposed
order stating: “Centerpoint Intermodal LLC is the developer of certain
property in Elwood, lllinois and desires to build and extend its railroad track

over and across Baseline Road”.

Amend finding of fact (5) on page 2 of the proposed order by deleting

“Railway” and substituting “Centerpoint Intermodal LLC."

Amending finding of fact (10) on page 3 of the proposed order by deleting
the words: “Railway's” and “Railway” and substituting “Centerpoint

Intermodal LLC's” and “Centerpoint Intermodal LLC”, respectively.



Amend the first ordering paragraph on pages 3, 4 of the proposed order by
deleting: “the Burlington Northern and Santa Fe Railway Company” and

substituting “Centerpoint Intermodal LLC”.

Amend the second ordering paragraph on p. 4 of the proposed order by

deleting: “Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodal LLC".

Amend the fifth ordering paragraph on p. 4 of the proposed order by deleting:
“‘Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodal LLC”.
Amend the sixth ordering paragraph on p. 4 of the proposed order by
deleting: “Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodal LLC”.

Amend the seventh ordering paragraph on p. 4 of the proposed order by

deleting: “Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodal LLC".

Delete the eighth and ninth ordering paragraphs on pp. 4, 5 of the proposed

order in their entirety.



J. Amend the tenth ordering paragraph on p. 5 of the proposed order by
deleting: “Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodal LLC”.

K. Amend the eleventh ordering paragraph on p. 5 of the proposed order by

deleting: “Burlington Northern and Santa Fe Railway Company” and inserting

“Centerpoint Intermodat LLC".

KENNETH J. WYSOGLAD & ASSOCIATES

T2 2
Michael L. Sazdanﬁff /

Michael L. Sazdanoff

Kenneth J. Wysoglad & Associates
Attorneys for Respondent

The Burlington Northern and Santa Fe Railway Company
118 S. Clinton Street, Suite 700

Chicago, lllinois 60661

(312) 441-0333



DATE: June 20, 2002
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were pointing to just before?

A. That is referred to as Future Industrial
Park Road. This is a road that, if and when the
development of this eastern edge of the industrial
park requires a road, we'll construct that. Its
location is yet to be determined, but will be
determined by the development itself.

Q. Mr. Doyle, who will be constructing the
inner park lead track if all appropriate approvals
are received?

A, CenterPoint Properties will be constructing

the inner park lead track.

Q. At whose expense?
A. The éxpense of CenterPoint Properties.
We'll hire a general contractor. The plans are

actually done for the most part and we'll simply
tell them to go.

Q. And if there are mandated improvements for
grade crossings, who would be constructing those
improvements and at whose expense?

A. CenterPoint Properties at CenterPoint

Properties' expense,
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lead track that you've referenced, when do you
anticipate completion of construction of that

track, assuming all the necessary governmental
approvals, et cetera, are obtained?

A, Upon an order from the ICC, we anticipate
it's approximately 60 days of construction from the
day of that order.

Q. Okay. 8o you will also -- you anticipate
that this lead track will be completed this

calendar year?

A. Absolutely.

Q. Okay.

A. In fact, we may construct it stopping short
of the -- the‘only --

Q. Various roadways?

A, Let me clarify.

The only crossing we anticipate hitting
this year is Baseline Road.
Q. Fine.
A, I do not anticipate nor have I scheduled
the inner park lead track to cross Center

Industrial Park Road this year.
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Q. Is your testimony based upon the relative
volume and speed of the train traffic and your work
as a traffic engineer?

A. Yes. Yes,

0. Is funding through the Grade Crossing
Protection Fund requested?

A. No.

Q. What agencies are participating in the cost
of this project? |

A. The agencies participating is the Illinois
Department of Transportation through their Economic
Development Program picking up approximately 50
percent of the cost of the roadway improvements.
The Village of Elwood in these cases picking up
part of the cost, and then CenterPoint Properties
through the Village of Elwood is funding part of
the roadway improvements also.

Q. As you understand the cost allocation here,
the construction of the IPL track itself would be
borne by CenterPoint Properties?

A. Yeah. Yes.

Q. And so that your answer to the previous
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gquestion referenced the crossing themselves; is
that correct?

A. Yeah. They would -- it's our understanding
they would be responsible -- or my understanding
they would be responsible for the installation of
the track and the crossing surface.

Q. Who will be responsible for maintaining the
roadways?

A. The Village of Elwood.

Q. And who will be responsible for maintaining

the tracks?

A, CenterPoint Properties or one of its
assignees.
Q. When do you anticipate the start of

construction?

A. The -~- East Access Road and Baseline are
currently under construction right now. Center
Industrial Park Road, we anticipate construction
beginning in the fall and finishing, hopefully,
this year.

And then concurring with what Mr. Doyle

testified, the IPL track is scheduled to be built
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Q. Is your firm, Transystems, responsible for
the design and, I guess, construction of what's
depicted on Exhibit No. 5 including the trackage
and c¢rossing location and the intersection?

A. Yes, except for what's shown in dashed
lines for Center Industrial Park Road.

Q. Ckay. And that would be essentially north
of the northerly edge of the proposed grade
crossing location?

A, Correct.

Q. Okay. I noticed on Exhibit 4 the
possibility or the suggestion of a second track --
you don't have to go back.

A Okay.

Q. There's no intention as we sit here today
to put in a second lead track?

A. No.

Q. Okay. The current plan is just for one
track?

A, Yes.

Q. - Could you look -- I think you already

testified to this, but could you look at Exhibit 5
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A. In our analysis, we base -- all our decisions

are based on full build-out.

Q. I believe you have heard the railroad's
suggestion that a limit -- speed limit of 20 miles an
hour along the track would be an upper limit., Is --

doeg that sound reasonable to you? Does that conclude
that sound likely to occur? |

A. I think that's likely to occur. One of the
other stipulations with the yard limits would be that
trains have to be able to stop within half the range
of vision, which will keep the trains at -- at or
below that speed as has been discussed earlier.

Q. Over the next -- well, strike that. If the
Commission were to order automatic flashing lights at
this crossiné, what would you antibipate to be the
likely pericd of time that it would take in order to
design, construct, and bring those improvements to an

operational stand?

A. It would be about 12 months at the earliest.
Q. Do you have an estimate of cost?
A. I would say it would be somewhere in the
vicinity of around a hundred thousand dollarxrs. That's
114
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asgociation -- I'm familiar with the agreement. I
don't know it verbatim, so I don't know exactly what
the specifics are with respect to that question, but
my understanding was that we are to provide -- my

understanding is that we are not responsible for that

crossing.

Q- Are you responsible for providing its
construction?

A. We are -- we are constructing that crossing,

yes, the park association.

Q. Are you splitting hairs with me or are you
seriously saying that the warning devices are not part
and parcel of the crossing that you are obligated to
install?

A, They are through the park association.

Q. Is the park association paying for the track
construction?

A. The cost for the track construction is
initially coming from CenterPoint. Whether that cost
can be allocated to the other owners, I'm not aware

of.

Q. And you are suggesting that the crossing and
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STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

VILLAGE OF ELWOOD, WILL COUNTY, ILLINOIS
Petitioner
VS.

CENTERPOINT INTERMODAL LLC,

)
)
)
)
)
)
BURLINGTON NORTHERN AND SANTA FE )
RAILWAY COMPANY, )
)

and )

)

)

)

)

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION,
Respondents

Petition for an Order of the Tllinois Commerce Commission authorizing
the establishment of four new grade crossings along the Industrial Park
Lead track and an associated wye connection track owned by
CenterPoint Intermodal LB, at Baseline Road, Center Industrial Park
Drive, Park Road, an8.E4S§TAccess Roa a Strawn Ri in the
Village of Elwood, Will Coumty, Illinois, mg—inténim grade
crossing protections and subsequent installation of automatic protection
devices at certain of the crossings, the construction of the crossings
proper, and dividing the cost among the parties.

PETITION

NO..}/D T-eo3y

Now comes the Petitioner, Village of Elwood, Will County, Illinois (hereinafter “Village”)

by ROBERT T. BLUM, Village President, and respectfully petitions the Honorabie Commission as

follows:

EXHIBITE



L. The Respondent, CenterPoint Intermodal LLC, an Illinois limited liability company
(hereinafter “CenterPoint"), proposes to construct a single industrial park lead track (hereinafter
“IPL") through the Village, beginning at a rail yard operated by the Burlington Northern & Santa Fe
Railway Company (hereinafter “BNSF"}, and continuing eastward within the CenterPoint Intermodal
Center at Deer Run Industrial Park. Upon information and belief, the initial segment of the IPL,
consisting of approximately 3.5 miles of track and identified in the attached Exhibit ‘A’, will be
constructed during calendar year 2002 (hereinafter, the “Phase 1 IPL”).

2. Upon information and belief, within 36 months hereafter, CenterPoint proposes to
construct a further eastward extension of the IPL (hereinafter, the “Phase 2 IPL™) as identified in the
attached Exhibit ‘A’, consisting of approximately 0.8 miles of track and including two switch
connections between the IPL and the existing Union Pacific Railroad main line (hereinafter, the

“Wye Connections”).

3. The Village is constructing, or proposes to construct, four public roadways, namely
Baseline Road, Center Industrial Park Drive, Park Road, and East Access Road (a/k/a Strawn Road)
(at various times hereinafter collectively known as ‘:Elwood public roadways”).

4, As shown on the maps and plans attached hereto and incorporated herein by reference
and designated as Exhibits ‘B’ (Profiles): (i) the Phase 1 IPL will cross the Elwood public roadways
at two Jocations within the Village, namely Baseline Road and Center Industrial Park Drive, and (ii)
the Phase 2 IPL will cross the Elwood public roadways at two locations within the Village, namely
Park Road and East Access Road (a/k/a Strawn Road).

5. Each of said crossings are located within the corporate limits of the Village.

0. Upon completion of each phase of the [PL and the construction of Baseline Road,

Center Industrial Park Drive, Park Road and East Access Road, the Village shall maintain (or cause



to be maintained pursuant to written agreement with CenterPoint) each of the IPL points of crossing,
and the adjacent Elwood public roadways affected thereby.

7. The Village has jurisdiction of the portion of Baseline Road adjacent to the IPL
crossing under the laws of the State of Illinois (the Illinois Highway Code). Baseline Road will
provide access to local and state traffic across the IPL in a north-south direction generally between
Arsenal Road and East Access Road.

8. The Village has or will have jurisdiction of Center Industrial Park Drive under the
laws of the State of Illinois (the Hlinois Highway Code). Center Industrial Park Drive will provide
access to local and state traffic across the IPL in a north-south direction generally between
Drummond Road and East Access Road.

9..  The Village has jurisdiction of Park Road under the laws of the State of Illinois (the
Illinois Highway Code). Park Road will provide access to local traffic across the IPL. in a north-
south direction generally between Mississippi Avenue and East Access Road.

10.  The Village has jurisdiction of East Access Road under the laws of the State of
Ilinois (the Illinois Highway Code). East Access Rorad will provide access to local and state traffic
across the IPL in an east-west direction generally between Baseline Road and Illinois State Route
53.

1I.  Upon information and belief, Baseline Road will be completed during the calendar
year 2002 as a 48 foot wide (as measured from edge of pavement to edge of pavement) Portland
cement concrete surface street with curb and gutter.

12, Upon information and belief, Center Industrial Park Drive will be constructed during

the calendar year 2002 as a 36 foot wide (as measured from edge of pavement to edge of pavement)

bituminous concrete surface street with curb and gutter.



13, Upon information and belief, Park Road will be completed during the calendar year
2002 as a 32 foot wide (as measured from edge of pavement to edge of pavement) bituminous
concrete surface street with curb and gutter.

14, Upon information and belief, East Access Road will be constructed during the
calendar year 2002 as a 36 foot wide (as measured from edge of pavement to edge of pavement)
bituminous concrete surface street with curb and gutter.

15. The construction of Baseline Road, Center Industrial Park Drive, Park Road, and East
Access Road is vitally needed to accommodate, and to provide safe and secure travel for; (i) vehicle
and truck traffic anticipated to be generated by the CenterPoint Intermodal Center at Deer Run
Industrial Park, (an approximate 2,100 acre industrial, commercial and transportation development
currently in various stages of planning and construction, and scheduled to begin service in August
2002), and (ii) local traffic bypassing the existing residential district of the Village.

16.  Upon information and belief, the rail traffic on the IPL at and near the aforesaid
crossings will be freight of low volume. Further, the IPL will be primarily utilized as a switching
track with trains operating at low speeds, with moverlnents made during both daylight and darkness.

17.  Upon information and belief, the BNSF will be the sole line haul railroad operating
locomotives and moving freight over and.across the IPL, and will provide reciprocal switching
services to other main line carriers by agreement.

18.  Upon information and belief, CenterPoint anticipates a low volume and frequency
of locomotive and freight traffic traveling upon the IPL during the first 24 months of operations, and
consequently, the installation of reflectorized crossbucks, pavement markings, advance warning

signs and the requirernent for a watchman accompanying trains at the IPL crossings at Baseline



Road, Center Industrial Park Drive and East Access Road (a/k/a Strawn Road) will provide safe and
suitable grade crossing protection for said initial 24 month period.

19.  The installation of automatic protective devices along the IPL at three of the proposed
crossings, namely Baseline Road, Center Industrial Park Drive and East Access Road, will be
necessary in the interest of public safety from and after the initial 24-month period of operations on
the IPL; and that automatic flashing lighits and signals are appropriate as protective devices at those
three crossings from and after the initial 24-month period of operations on the IPL.

20.  The installation of automatic protective devices at the proposed Park Road crossing
is not necessary in the interest of public safety; that reflectorized crossbucks, pavement markings,
and advance warning signs are appropriate as protective devices.

21.  Precast concrete surface crossings at the tracks of the aforesaid four crossings will
best serve the anticipated use of the crossing by highway traffic.

22.  The cost of all of said improvements should be reasonably apportioned between the
parties in accordance with the law.

20.  Petitioner further specially requests tha't all necessary steps be taken by this Honorable
Commission to expedite, accelerate and advance upon its docket for immediate consideration, the

matter of this Petition.

WHEREFORE, Petitioner prays that the Honorable Commission will set the aforesaid matter

for hearing with notice to the Parties hereto, and after such hearing enter an Order:
1. Authorizing the establishment of four new grade crossings along CenterPoint’s IPL
at Baseline Road, Center Industrial Park Drive, Park Road and East Access Road (a/k/a Strawn

Road) as shown on the attached Exhibits ‘B’ (Profiles).



2. Directing that Respondent, BNSF, provide waichmen for grade crossing protection
upon and for all locomotives using the IPL during the initial 24-month period of operations thereon.

3. Directing the Respondent, CenterPoint, to install interim grade crossing protections
at the public crossings at Baseline Road, Center Industrial Park Drive and East Access Road (a/k/a
Strawn Road) during the initial 24-months of operations over the IPL, consisting of reflectorized
crossbucks, pavement markings, and advance warning signs.

4. Directing the Respondent, CenterPoint, to install the system of grade crossing
protections and automatic protective devices consisting of flashing lights and signals, conforming
with the provisions of 92 Illinois Administrative Code, Part 1535, at Baseline Road, Center Industrial
Park Drive and East Access Road (a/k/a Strawn Road) from and after the initial 24-months of
operations over the IPL; and further directing that Respondent, CenterPoint, or its successors and
assigns, shall thereafter operate and maintain the system of grade crossing protections and automatic
protective devices consisting of flashing lights and signals, at Baseline Road, Center Industrial Park
Drive and East Access Road (a/k/a Strawn Road).

5. Directing the Respondent, CenterPoi’nt, to install grade crossing protections at Park
Road, consisting of reflectorized crossbucks, pavement markings, and advance warning signs.

6. Directing the Respondent, CenterPoint, to install precast concrete surface grade
crossings at the four aforesaid crossings; and further directing that Respondent, CenterPoint, or its
successors and assigns, shall thereafter maintain the precast concrete surface grade crossings at the
four aforesaid crossings.

| 7. Dividing the cost involved among the parties.
8. Directing that all of the above requirements be contingent upon (i) the opening and

improvement of Baseline Road, Center Industrial Park Drive, Park Road, and East Access Road



(a/k/a Strawn Road), and (ii) the extension of the IPL so as to cross said Elwood public roadways as
proposed;.
9. For such other and further relief that this Honorable Commission finds just, fair and

appropriate.

\ .
DATED at Elwood, Illinois this W/day of QQG/ A.D. 2002,

Respectfully submitted,

THE VILLAGE OF ELWOOD
WILL COUNTY, ILLINOIS,

I R

BY: ROBERT T. BLUM, President




VERIFICATION

STATE OF ILLINOIS )
)
COUNTY OF WILL )

L, ROBERT T. BLUM, being duly sworn upon cath depose and

say that I am President for the Village of Elwood, Will County, Illinois; that I have read the foregoing

Petition by me subscribed and know the contents there of; and except those matters set forth upon

information and belief, state contents are true in substance and in fact.

L 0 Be

Elwood Village President

SUBS RIBED A SWORN TO me thls
day of ﬂ[ 20 0%

Wﬁw @W&, o

NOTAKRY PUBLIC

“OFFICIAL SEAL"

Sponsor



PROOQF OF SERVICE

STATE OF ILLINOIS )

COUNTY OF WILL )

1, Dennis £ Lino“t”

the foregoing Petition to the following, by sending the same to them via Airborne Express from Napervi'lle,

linois this 11" Gay of April, 2002

, hereby certify that I have served true and correct copies of

Illinois Department of Transportation
Mr. James L. Easterly, Director
Division of Highways
Secretary of Transportation
2300 South Dirksen Parkway
Springfield, IL. 62764

and
Mr. James Ford
Vice President, Rail and Land Development
CenterPoint Properties
1808 Swift Drive
QOak Brook, IL 60523-1501

Name: 7Denms P. Lmdcl’
Tite: Aprmey at Law

SUB CRIBED ANDASSWORN TO me this
day of D 14

NOTARY PUBLIC

b
p,
4
-
]

:l

Ta  “OFFICIAL SEAL®
P FOAYINA RICHELLE SALZMANN

yYYYY Y YYy




PROOF OF SERVICE
Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the

~TR
(G~ dayof SEPTEMBER , 2002, he caused to be served, a true

and correct copy of RESPONDENT, THE BURLINGTON NORTHERN AND SANTA FE
RAILWAY COMPANY'S EXCEPTIONS TO ADMINISTRATIVE LAW JUDGE'S

PROPOSED ORDER upon:

Mr. Edward P. Graham
Attorney
1112 S. Washington Street, Suite 212
Naperville, llinois 60540

Mr. Henry Humphries
Railroad Section
lllinois Commerce Commission
527 E. Capitol Avenue
Springfield, lllinois 62701

Mr. James Easterly
Director, Division of Highways
Illinois Department of Transportation
2300 S. Dirksen Pkwy., Suite 300
Springfield, IL 62764

Ms. June Tate
Administrative Law Judge
lllinois Commerce Commission, 8" Floor
160 N. LaSalle Street
Chicago, Hlinois 60601

Mr. Kevin E. Breslin
333 N. Wacker Drive, Suite 1800
Chicago, IL 60606

by depositing same in the U.S. Mail depository located at Adams and Clinton Streets,
Chicago, lllinois in an envelope(s) with first-class postage, prepaid.
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